SAS Superstructure Rundate 20-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:26 PM
Client Name: CalTrans

altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 207 Const Calendar Day: 482 Date: 03-Jan-2011  Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours: 07:00am  05:30 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Mathur, Lalit Approved Date: 11-Apr-11 Status: Approved
Weather
Temperature 7 AM 40 -50 12 PM 50 -60 4PM 40 - 50
Precipitation 0.00" Condition Partly overcast

Working Day If no, explain:

Diary: Dispute
Work description.

- Calibrated the prism constant of the corner cube prism using the horizontal distance of previous ABF
control points JA1000 and JA1001.

- Shot the 5 control points (hockey pucks) used by IPMC to calibrate the laser tracker to normal with the
W?2 cap beam in both directions. Also shot the E and W line control points established by ABF surveys
used to assist IPMC in aligning the W2E South Hinge K pipe beam assembly.

- Continued to prepare for upcoming surveys on the Hinge K pipe beam assemblies.

- See Lalit's diary for ABFs labor, equipment, and operations at the W2 cap beam.

- See Bob Brignano's diary for ABFs labor, equipment, and operations in regards to the Hinge K pipe beam
assembly alignment.
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Attachment
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ABF surveyor in the process of measuring the pipe beam. IPMC technician checking the alignment of the W2E South Hinge K
pipe beam assembly.
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Job Name: 04-0120F4 Inspector Name: Bruce, Matt Diary #: 207 Date: 03-Jan-2011 Monday

ABF ironworkers preparing to adjust the W2E South Hinge K pipe
beam assembly.

IPMC control points (hockey pucks with flags) placed on top of the W2
cap beam.
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